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MOTTO 

 

 

“Karena sesungguhnya sesudah kesulitan itu ada kemudahan” 

(Q.S Al-Insyirah, 94:5-6) 

 

“Prinsip itu harus kaya kereta. Yang tidak pasti ditinggal, yang menghalangi di 

tabrak, dan hanya fokus pada satu jalur” 
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ABSTRAK 

 

PT Adhi Karya (Persero) Tbk. Surakarta merupakan perusahaan yang bergerak 

dibidang konstruksi. Dalam proses pasca pengadaan bahan konstruksi, PT Adhi 

Karya (Persero) Tbk. Surakarta kesulitan dalam melacak dan memantau pengiriman 

material, serta kurangnya transparansi dalam pembayaran material. Maka, tujuan 

dari penelitian ini adalah untuk menganalisis permasalahan yang ada dan 

memberikan solusi untuk mengatasi permasalahan, serta menyediakan laporan 

untuk pencatatan proses pasca pengadaan dengan valid untuk mengontrol laporan 

expedisi material secara berkala. Metode yang digunakan dalam penelitian ini 

adalah kualitatif. Data dikumpulkan melalui wawancara mendalam dengan anggota 

yang bersangkutan, observasi, dan analisis dokumen seperti kebijakan dan prosedur 

terkait monitoring barang. Hasil dari penelitian ini menunjukkan bahwa terdapat 

beberapa masalah dan kendala dalam proses pasca pengadaan, dan permasalahan 

dapat diatasi dengan mengimplementasikan sistem monitoring yang terstruktur. 

Diperlukan penggunaan spreadsheet yang dapat memudahkan pencatatan dan 

pemantauan pengiriman, penerimaan dan pembayaran bahan konstruksi. Maka, 

melalui monitoring pasca pengadaan dapat memantau pergerakan barang secara 

teratur mulai dari pengiriman sampai dengan pembayaran, serta dapat segera 

mengidentifikasi masalah dan kendala dalam proses pasca pengadaan.  

Kata kunci: Manajemen Logistik, Monitoring Pasca Pengadaan, Pengadaan 

Barang, Pembayaran 
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ABSTRACT 

PT Adhi Karya (Persero) Tbk. Surakarta is a company engaged in construction. In 

the process of post-procurement of construction materials, PT Adhi Karya 

(Persero) Tbk. Surakarta has difficulty tracking and monitoring material deliveries, 

as well as a lack of transparency in material payments. So, the purpose of this 

research is to analyze the existing problems and provide solutions to overcome the 

problems, as well as provide a valid report for recording the post-procurement 

process to control periodic material expedition reports. The method used in this 

research is qualitative. Data was collected through in-depth interviews with the 

members concerned, observation, and analysis of documents such as policies and 

procedures related to goods monitoring. The results of this study indicate that there 

are several problems and obstacles in the post-procurement process, and problems 

can be overcome by implementing a structured monitoring system. Required use of 

a spreadsheet that can facilitate the recording and monitoring of delivery, receipt 

and payment of construction materials. Thus, through post-procurement 

monitoring, you can monitor the movement of goods regularly from delivery to 

payment, and can immediately identify problems and obstacles in the post-

procurement process. 

Keywords: Logistics Management, Post-Procurement Monitoring, Goods 

Procurement, Payment 
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